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• Contractor- VA Tech Hydro Inc.

• Current Contract Value- $77.6 Million

• Pending Modifications- $1.1 Million

• Unit 4 Runner Assembly Testing Completed   

• Unit 4 Site Dismantlement in Progress

• Unit 4 Back in Service Date- March 2009

• All Units Back in Service September 2012
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Contract MilestonesContract MilestonesContract Milestones

• Unit 4 Runner Assembly Testing- Completed   

• Begin New Unit Installation- September 2008

• Unit 4 Back in Service- March 2009

• Unit 2 Will Be Next, Due to Cracked Shaft Outage

• All Units Back in Service- September 2012
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• Current Project Estimate       $92.7 Million

• Federal Appropriations to Date         $28.8 Million

• Customer Funding to Date                 $20.1 Million

• Balance to Complete              $43.8 Million

• FY 09 President's Budget Includes  $17.3 Million 
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• Continued Customer Support Has Been Key to 
Success

• The Project Would be 4 Years Delayed Without 
Customer Funding Commitment


